

UNCLASSIFIED

22 September 2016

**SUBJECT: GCSS-Army Wave II, FG 20.2, LOMAT (V2) Computers
Staging and Reimaging Plan MOI**

1. (U) References.

a. HQDA EXORD 001-14 Field Global Combat Support System-Army (GCSS-Army) DTG: 050345Z Oct 13

b. ATP 4-0.6, Techniques for Sustainment Information Systems Support.

2. (U) Situation. Selected units and organizations on Fort Gordon will convert from SAMS-E and PBUSE Logistics Information Systems (LIS) to GCSS-Army between 9 Nov 2016 - 9 Dec 2016. Converting to GCSS-Army involves reimaging SAMS-E and PBUSE systems with the most current Army Gold Master (AGM) software. Additionally, other software needed to access GCSS-Army such as WIN GUI and SAP must be loaded on LOMAT and Admin (white box) computer systems required to access GCSS-Army.

3. (U) Mission. IAW **GCSS-Army Wave II LOMAT (V2) Reimaging Schedule**, units will deliver SAMS-E and PBUSE LIS computers to building 14608, Room #122 for reimaging and to have WIN-GUI and SAP software loaded. After all required software is loaded on LIS computers they will be tested by unit SASMO and IT personnel to ensure functionality and ability to access GCSS-Army website. LIS not able to access the GCSS-Army Portal will be tested and made operational before being allowed to leave the area.

4. (U) Execution.

a. Intent. For all LOMAT (V2) computers to be reimaged by unit SASMO/IT during the week of 15-18 November 2016.

b. Purpose. The purpose of operations is to ensure PBUSE and SAMS-E computers designated to become LOMAT (V2) are reimaged with the latest AGM, WIN GUI, and SAP software needed to access the GCSS-Army Portal before being connected to the network.

UNCLASSIFIED

22 September 2016

SUBJECT: GCSS-Army Wave II, FG 20.2, LOMAT (V2) Computers
Staging and Reimaging Plan MOI

c. Key tasks for all Fielding Elements.

- (1) Reimage computers with the latest AGM, WIN GUI, and SAP software.
- (2) Maintain accountability of equipment at all times during reimaging process.
- (3) Have a representative present throughout the reimaging process.
- (4) Validate computer is able to access GSCC-Army Portal after all software is loaded at the reimaging site.
- (5) Connect and ensure LOMAT (V2) can access the GCSS-Army Portal at work location.
- (6) Ensure computer hardware is operational prior to and after reimaging.
- (7) Load necessary drivers.
- (8) Connect printer and other devices at work location.
- (9) Coordinate LOMAT (V2) naming convention with NEC POC prior to reimaging.
- (10) Submit a PXE request remedy TT with the MAC address of LOMAT (V2) computers at least two days prior to reimaging in order for them to be provisioned on the PXE server.

d. Key tasks for NEC.

- (1) Provide POC to assist units with downloading latest AMG from the Fort Gordon network.
- (2) Provide a 24 Port Switch to be used for connecting reimaging computers to the Fort Gordon network NLT 8 November 2016.
- (3) Provide an Ethernet port in BLDG: 14608, Room #122 with port security turned off to connect 24 Port Switch NLT 8 November 2016.
- (4) Work directly with units POCs in getting LOMAT (V2) computers connected to the Fort Gordon network, and with their LOMAT (V2) naming convention scheme.

e. Key task for LRC.

- (1) Ensure 24 Port Switch provided by NEC is connected to network port and operational.
- (2) Provide 20 Ethernet cables to connect LOMAT (V2) computers to 24 Port Switch.

UNCLASSIFIED

22 September 2016

**SUBJECT: GCSS-Army Wave II, FG 20.2, LOMAT (V2) Computers
Staging and Reimaging Plan MOI**

- (3) Provide IT POC to coordinate with NEC regarding port security, latest AGM, etc.
- (4) Download and copy the latest WIN GUI and SAP software to CD disk and have 10 copies available.
- (5) Provide IT POC to work with maintenance functional POC to ensure both MMD and IPBO LOMAT (V2) computers are reimaged, drivers loaded, and reconnected to the network.
- (6) Submit a remedy TT to NEC NLT 29 October 2016 to have a temporary switch installed in BLDG: 14608, Room #122.

f. Schedule.

1. The following schedule will be used for reimaging LOMAT (V2) computers.

GCSS-Army Wave II LOMAT (V2) Reimaging Schedule			
Unit	Date	Time	POC Name & Phone Number
LRC	Tue, 15 Nov 2016	0800-1530	Tapiwa Evans@791-5931
	Wed, 16 Nov 2016	0800-1200	
TRADOC	Wed, 16 Nov 2016	1200-1530	Katherine Horton@791-9614 Donato Bradford@791-1516
	Thu, 16 Nov 2016	0800-1200	
706th MIB	Thu, 16 Nov 2016	1200-1530	
116th MIB	Thu, 16 Nov 2016	1200-1530	
513th MIB	Fri, 18 Nov 2016	0800-1530	

2. Changes to the schedule will be coordinated through Ralph Gaines.

5. POC for this MOI is the undersigned at 706-791-6024 or email @ ralph.gaines.civ@mail.mil.

//original signed//
RALPH GAINES
Logistics Management Specialist
GCSS-Army Wave II Lead POC
Fort Gordon, LRC