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 TC “fy 03 JOC PROJECTS" 
	MV-00014-2P

D.O.# 122
	Construct CECOM Facility

Beneco
	8/18/03

4/12/04

4/12/04
	$497,697
	12/29/03

mod 

pending
	87
	DT/BE/BM
	Building: CECOM:  Fire alarm has been accepted by fire department. Working on interior walls. Prefinal 4/21/04 

	MG-50245-1P

D.O. # 1
	Upgrade Chill Water Back Hall

Nascent
	9/17/03

5/28/04

5/28/04
	$254,366
	
	69
	NE/NS/BM
	Building: 24701

Remarks On hold for pipe chase mod

	TM-90696-3P

D.O. # 7
	DDEAMC Security Upgrades

Nascent
	9/25/03

5/14/04

5/45/04
	$307,919


	#1:

$19,339.00


	75
	YL/BE/BM
	Building:  300

Remarks: Contractor installing bollards and wall on the north side of bldg.

	DE-01713-2P

D.O. # 8
	Install Overhead Cover

Nascent
	9/26/04

6/11/04

5/26/04
	$253,638


	12/3/03

$13,445.75

negotiated
	69
	DT/NS/BM
	Building:  Gate 3

Remarks: Shelter complete blowers installed, Construction on guard house to start



	DE-00600-4P

D.O. # 9
	Replace HVAC Piping

Nascent
	9/26/03

6/26/04

6/26/04
	$308,392


	
	33
	NE/BE/BM
	Building:  21710

Remarks:  Contractor has started the abatement in the building

	CA-92948-2P

D.O. # 10
	Extend Water Line & Install Septic System

Nascent
	9/26/03

1/26/04

5/26/04
	$80,508


	
	2
	NE/BE/BM
	Building:  Range 14

Remarks:  Working the MOD

	DE-01793-3P

D.O. # 11
	Addition to ACS Building

Nascent
	9/26/03

4/26/04

4/01/04
	$343,368


	12/10/03

$57,602.92

negotiated

1/20/04

135,336.57

negotiated
	58
	DT/NS/BM
	Building:  33512

Remarks:  install’g UG electrical, removed tree, ceiling grid  being installed in new addition



	MG-50345-3P

D.O. # 12
	Upgrade HVAC, Const Addition

Nascent
	9/26/03

6/5/04

6/5/04
	$541,667


	
	60
	SE/NS/BM
	Building:  28423

Remarks Roof and drains installed. Ductwork extended into addition

	BT-50061-3P

D.O. # 13
	Interior Renovations

Nascent
	9/27/03

4/27/04

3/27/04
	$98,928


	$13,084.42

negotiating
	79
	DT/NS/BM
	Building:  25604

Remarks: Suspended ceiling grid installed lights in place

	MG-50290-2P

D.O. # 14
	Expand Parking Lot

Nascent
	9/27/03

7/5/04

7/5/04
	$501,184


	#1 

 2-11-04

$9,166.09

#2

12-10-03

$14,545
	35
	NE/NS/BM
	Building:  24701

Remarks:  Excavation complete system started in north basin

	MG-50346-3P

D.O. # 15
	Construct SCIF Addition

Nascent
	9/29/03

6/12/04

5/29/04
	$683,002


	#1   1-14-04

$13,372.27
	30
	SE/NS/BM
	Building:  24701

Remarks: Block work complete to 2nd floor bond beam poured

	MI-11345-3P

D.O. # 16
	Construct Latrines

Nascent
	9/29/03

4/23/04

4/23/04
	$73,340


	
	90
	NE/BE/BM
	Building:  12810

Remarks:  Contractor is has installed sprinkler system and fixtures, working electrical

	DJ-00137-1P

D.O. # 17
	Replace ASP Building

Nascent
	9/29/03

3/15/04

3/15/04
	$99,940


	
	2
	DT/BE/BM
	Building:  8250

Remarks:  temp structure on site 4/1/04

	DE-01500-0P

D.O. # 18
	Replace Roof       Bingo Palace

Nascent
	9/30/03

6/11/04

6/14/04
	$115,648


	#1: 12-05-03

$779.00

#2: 2-27-04

$93,198
	79
	YL/NS/BM
	Building:  15500

Remarks: MOD approved for additional mansard @ sides of bldg, roof drain & insulating work. Mansard work in progress.

	MI-11301-3P

D.O. # 19
	General Renovations

Nascent
	9/30/03

5/9/04

5/9/04
	$434,159


	Mod Pending

3/18/04

$37,305.59
	14
	NE/BE/BM
	Building:  21710

Remarks:  Contractor has started abatement.

	DE-01819-3P

D.O. # 21
	Interior Renovations to Relocate IG

Nascent
	9/30/03

2/29/04

2/29/04
	$29,945


	
	8
	DT/BE/BM
	Building:  29610

Remarks: Demo in rm 107 complete – install’g drywall & door in corridor, waiting for people to move out

	CA-93175-3P

D.O. # 22
	Construct CYS Addition

Nascent
	9/30/03

6/4/04

5/25/04
	$226,975


	
	24
	YL/NS/BM
	Building:  45410

Remarks: Slab placed. Steel framing mounted.

	DE-01608-1P

D.O. # 23
	Extend Berm @ Old IG Building

Nascent
	9/30/03

11/30/03

4/23/04
	$14,641


	
	     35
	DT/BE/BM
	Building:  Barton Field

Remarks: Complete

	DE-01500-0P

D.O. # 24
	Replace Roofs

Nascent
	2/26/04

4/26/04

4/26/04
	$145,911
	
	32
	DT/NS/BM
	Building: 35203, 33800

Remarks: Roofing started on 33800 roof drain problem addressed

	DE-01793-3P

D.O. # 25
	Renovate Interior

Nascent
	2/26/04

6/25/04

6/25/04
	$192,939
	
	22
	DT/NS/BM
	Building: 33512

Remarks: moved comm closet, demo existing interior walls existing, steam pipe removed, asbestos abatement complete

	DE-01801-3P

D.O. #26
	Replace Piping and FCU’s

Nascent
	2/26/04

6/25/04

6/25/04
	$317,328
	
	0
	NE/BE/BM
	Building: 25710

Remarks:

	CA-92924-2P

D.O. #27
	Upgrade Leitner Lake Power
	3/24/04

9/22/04

9/22/04
	#308,392
	
	0
	SE/NS/BM
	Remarks: Site visit conducted 7 Apr 04

	DE-01805-3P

D.O. # 28
	Convert Bus Station to Retail Sales
	3/24/04

7/26/04
	$596,929
	
	       0
	YL/NS/BM
	Remarks: Finalized design. Working on MOD.

	CA-92948-2P

D.O. # 29
	Upgrade Range #14 Power
	3/24/04

10/24/04

10/24/04
	$39,429
	
	       1
	SE/BE/BM
	Remarks: Contractor has started work

	DE-01867-4P

D.O. #30
	Water and Sewer

Leitner Lake
	4/5/04

9/30/04
	$396,438.
	
	0
	NE/NS/BM
	Remarks: Working dig permits


 TC "FY 02/03 PROJECTS" 
	DE-01412-9P

01-D0005

T.O. #1   
	Renovate Rolling Pin Barracks/Latrines

J & B Const.
	9/29/01

3/1/04

3/1/04
	$650,959
	#1 

10/06/03

$2,915.18

#2 

10/06/03

3,974.75

#3

Negotiating

$5,118.55
	96
	NE/BE/JB
	Building: 21707

Remarks:  Contractor is getting ready for the fire alarm test 04/15/04. Hoping to have final inspection Monday 04/19/04

	DE-01412-9P

01-D0005

T.O. #1   
	Renovate Rolling Pin Barracks/Latrines

J & B Const.
	9/29/01

7/30/04

7/30/04
	$658,798
	Mod Pending 11/21/03

$38,874.55
	35
	NE/BE/JB
	Building: 21715

Remarks: Contractor installing floor drains on 1st floor and installing ceramic tile in all four latrines on 3rd floor.



	DE-01812-3P

03-D-3005

D. O. #1
	Pave Various Areas

C & S Paving
	9/30/03

7/6/04

7/6/04
	$250,000
	
	      94
	DG/BE/JB
	Building: Various

Remarks:  has finished striping roads and are working punch list

	FH-00015-5P

03-D-3005

D. O. #2
	Pave Streets & Parking

C & S Paving
	9/30/03

7/6/04

7/6/04
	$2,139,804
	
	80
	DG/RP/JB
	Building: All Housing Areas

Remarks:  Starting in Boardman Lake

	DE-01812-3P

03-D-3005

D. O. #3
	Pave Various Areas

C & S Paving
	9/30/03

7/6/04

7/6/04
	$632,033
	
	90
	DG/BE/JB
	Building: Various

Remarks:  Working punch list

	NAFTH2-04-C-0002
	Renovate GLGC Clubhouse
	4/11/04

4/6/05

4/6/05
	$568,282
	
	
	DT/NS/BM
	Building: 537

Remarks: working submittals

	DE-01491-0P

03-D-3004

D. O. #2
	Construct Sidewalks

ADA Construction
	3/29/04


	$357,617
	
	100
	DG/BE/JB
	Building: Various

Remarks: Pre con scheduled week of 4/12



	DE-01812-3P

04-D-

D. O. #1
	Pave Various Areas

C & S Paving
	3/30/04


	$632,033
	
	1
	DG/BE/JB
	Building: Various

Remarks: Precon scheduled week of 4/12


 TC "PROJECTS UNDER WARRANTY" 
	CE-00760-3P
	Fiber Term Land Mobile Radio
	
	Beneco
	2/24/03
	SE/BE/BS

	MG-50291-2P
	Renovate Latrines
	21721
	Beneco
	2/27/03
	YL/BE/BS

	MI-11332-3P
	Power for Vehicle Lifts
	13700
	Beneco
	3/5/03
	SE/NS/BS

	FS-00011-0P
	Latrine Addition
	25704
	Beneco
	3/25/03
	DT/NS/BS

	CE-00722-0P
	Site Prep Land Mobile Radio
	Clarks Hill
	Beneco
	3/26/03
	SE/NS/BS

	NT-00168-2P
	Renovate Admin Building
	25423
	Beneco
	4/1/03
	DT/NS/BS

	CA-92953-2P
	Replace Roof
	44401
	Beneco
	4/20/03
	YL/NS/BS

	CE-00764-3P
	Install Fiber Optic
	TA 25 & 26
	Beneco
	4/25/03
	SE/NS/BS

	IO-00001-2P
	Site Prep for PAO
	29801
	Beneco
	5/1/03
	YL/BE/BS

	DE-011412-9P
	Renovate Rolling Pin Barracks
	29702
	J & B Construction
	5/1/03
	YL/BE/BS

	MN-50008-0P
	Install Carpet
	28413
	Beneco
	5/30/03
	DT/NS/BS

	TM=90610-2P
	Site Prep for MPMG
	Range 7A
	Beneco
	7/2/03
	KM/NS/BS

	DE-01412-9P
	Renovate Rolling Pin Barracks
	29715
	J & B Construction
	7/2/03
	NE/BE/BS

	CE-00756-2P
	Install Copper/Fiber Optic
	TA 14
	Beneco
	7/15/03
	SE/BE/BS

	DE-01624-2P
	Construct IDW Storage #2
	983
	Beneco
	7/21/03
	DT/BE/BS

	CE-00765-3P
	Install Fiber Optic 
	39211 & 40201
	Beneco
	7/22/03
	SE/NS/BS

	DE-01713-2P
	Retaining Wall & Shelter
	Gate 5
	Beneco
	11/10/03
	DT/NS/BM

	TM-90647-3P
	Security Upgrades @ Railhead
	Gate 3
	Beneco
	11/15/03
	DT/BE/BM

	DE-01412-9P
	Renovate Rolling Pin Barracks
	29703
	J & B Construction
	12/2/03
	NE/BE/JB

	DE-01713-2P
	Install Canopy Gate 5
	Gate 5
	Beneco
	1/5/04
	DT/NS/BM

	FH-01035-3P
	Replace HVAC
	Housing Area 11
	Nascent
	1/5/04
	NE/RP/BM

	FH/01011-3P
	Replace Fencing
	Housing Area 8
	Nascent
	1/5/04
	YL/RP/BM

	DE-01500-0P
	Replace Roof
	29610
	Nascent
	1/5/04
	YL/NS/BM


 TC "FY 03 DESIGN LIST" 
	MI-11349-3P
	A/E
	Addition to building 20400
	Tesch
	A/E design
	$750K

	DE-01723-3P
	Design
	New Dog Kennel
	Tesch
	8A
	$780K

	DE-01838-4P
	Design 
	Renovate Office for Conference Rm
	Lim
	JOC
	TBD

	FS-00046-3P
	Design
	Seal Solarium Leaks BLDG 25717
	Tesch
	JOC
	TBD

	ST-01808-4P
	Plan & Estimate
	Construct Secure ‘Smart T’ Site in Willard Training Area
	Earley
	TBD
	$27K

	ST-01807-4P 
	Plan & Estimate
	Enlarge Outdoor Training Area @ 29812
	Earley
	TBD
	$49K

	PM-10048-2P
	Design Complete
	Replace Fire Alarm Moran Hall 29802/03
	Earley
	JOC
	$297K

	DE-01716-2P 
	Design Complete
	Security Upgrades @ PMO 
	Earley
	JOC
	$21K

	DE-01811-3P
	Design Complete
	Pavilion @ Pxtra
	Tesch
	JOC
	$36K

	DE-01506-0P
	Design Complete
	Repair/Replace Exhaust Fans 24401,24405
	Eusebio
	JOC
	$20K

	DE-01800-3P
	Design Complete
	Heritage Gardens Expansion
	Tesch
	JOC
	$126K

	CA-93033-2P
	Design Complete
	Replace Pool Deck Surface Bldg. 36710
	Eusebio
	JOC
	$115K

	DE-01500-0P
	Design Complete
	Replace Roofs bldgs 35203, 33800,310, 25330,15500,2212
	Tesch
	JOC
	$634K

	BL-00030-3P
	Design Complete
	Backup Power for Battle Lab 71600
	Earley
	JOC
	$86K

	NT-00280-3P
	Design Complete
	Backup Power for TNOSC 25440 from Feeder 25
	Earley
	JOC
	$171K

	TM-90526-1P
	Design Complete
	Lightning Protection for Ranges   ($15,980/range) 
	Earley
	JOC
	$255K

	DE-01802-3P
	Design Complete
	Replace Piping and Fan coil units Bldg 29603
	Eusebio
	JOC
	$309K

	DE-01766-3P
	Design Complete
	Install Area Lights at Five Points
	Earley
	JOC
	$30K

	PM-20084-1P
	Design Complete
	Repair/Install 3rd Avenue Lights
	Earley
	JOC
	$35K

	
	Design Complete
	Install bollards @ PXTRA
	Tesch
	JOC
	$14K

	TM-90698-3P
	Design Complete
	Install bollards @ 44th, 45th, 46th, & 47th Streets
	Tesch
	JOC
	$31K

	DJ-00171-2P
	Design Complete
	CIF Addition  BLDG 25709
	Tesch
	JOC
	$316K

	 TM-90740-3P
	Estimate
	Construct 4 AA/R Buildings  Ranges 1, 5, 10, 11
	Tesch
	JOC
	TBD

	MI-11358-4P
	Estimate
	Construct secure Parking/Assembly Area Bldg 21710,21604
	Eusebio
	TBD
	TBD

	CG-00090-4P
	Estimate
	Remove Fire Hoses @ Signal Towers
	Eusebio
	JOC
	TBD

	DH-93135-3P
	Estimate
	Renovate Bathrooms  Bldg 36700
	Eusebio
	JOC
	TBD

	PM-10075-4P
	Estimate
	Replace Fire Extinguisher Systems Bldgs.14401,15500, 21709, 25704, 40127, 24414, 25711, 33200, 44401
	Eusebio
	JOC
	TBD

	DE-01817-3P
	Plan & Estimate
	Install Lighting DMVW RV Storage 
	Earley
	TBD
	$40K

	DE-01813-3P 
	Plan & Estimate
	Install Parking Lot  Lights @ 21401
	Earley
	TBD
	$203K

	DE-01815-3P 
	Plan & Estimate
	Install Parking Lot Lighting @ 244400 Area
	Earley
	TBD
	$131K

	DE-01814-3P 
	Plan & Estimate
	Install Parking Lot Lighting @ 21710 Area
	Earley
	TBD
	$74K

	MI-11357-4P 
	Plan & Estimate
	Install Area Security Lighting @ 21604
	Earley
	TBD
	$74K

	DE-01816-3P 
	Plan & Estimate
	Install Parking Lot Lighting @ 25400/28400 Area
	Earley
	TBD
	TBD

	PM-10025-9P
	Survey
	Structural Soundness BLDG 2131
	Tesch
	TBD
	TBD

	
	Plan & Estimate
	Soccer Field Parking Lot and lighting
	Eusebio
	TBD
	TBD

	
	Plan & Estimate
	Bingo Palace Parking lot and Lighting  Bldg 15500
	Eusebio
	TBD
	TBD

	
	Plan & Estimate
	Review Stand Parking lot and Lighting
	Eusebio
	TBD
	TBD

	
	Plan & Estimate
	CDC Parking Lot and Lighting Bldg 44401
	Eusebio
	TBD
	TBD

	DE-01860-4P
	Plan & Estimate
	Parking lot re-design at PXTRA
	Tesch
	TBD
	TBD

	CA-93226-4P
	Design
	Addition to CYS Building 45400
	
	
	

	MG-50378-4P
	Design
	Install 11 Meter Antenna @ Back  Hall 24701Hall  H
	Earley
	TBD
	TBD








